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March 2006 

July 2007 

February 2008 

March 2008 

March 13,2008 

ROSEMONT COPPER MINE- TIMELINES 

The Coronado National Forest (CNF) began government-to-government 
consultation with 12 tribes after receiving Rosemont Copper's intent to file a 
preliminary mine plan of operations (MPO) 

Rosemont Copper submitted a preliminary MPO to the CNF requesting 
approval to construct, operate, reclaim, and close an open pit copper mine on 
National Forest System and adjacent State and private lands 

Rosemont Copper submitted a supplemental preliminary MPO to the CNF 

The CNF sent a letter to tribes indicating that the Project was continuing 

USFS Notice oflntent (NOI) to Prepare an EIS (73 FR 13527) requested 
scoping comments 

April 29, 2008 USFS Corrected NOI (73 FR 23181) extended the scoping comment period to 
mid-July 2008 (120 days total) and announced 3 public hearings 

November 2010 The Corps issued a Preliminary Jurisdictional Determination that 101.6 acres 
of potentially jurisdictional waters of the United States (WUS) are in the 
proposed project area 

October 19, 2011 USFS Notice of Availability of Draft EIS (76 FR 64893) 

January 5, 2012 EPA Region IX reaffirmed the 2009 designation of the Davidson Canyon and 
Cienega Creek watershed as "aquatic resources of national importance" and 
identified the Rosemont Section 404 permit action as a candidate for EPA and 
Corps Headquarters review under the 1992 EPA-Department of the Army 
MOA 

October 2013 The CNF completed NHPA Section 106 consultation with the Arizona SHPO, 
resulting in a finding that the Project would result in adverse effects on 
historic properties 

October 30, 2013 USFWS issued Final Biological and Conference Opinion (BO) 

December 13, 2013 USFS issued final EIS (FEIS) and draft Record of Decision (ROD) and 
Finding of Nonsignificant Forest Plan Amendment for the Rosemont Copper 
Project 
NEP A referral period was extended to a date TBD 

December 31, 2013 Newspaper notice opened a 45-day Objection process until February 14, 2014 

January 3, 2014 USFS Notice of Availability of Final EIS (79 FR 392) 
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January 29, 2014 

May 23,2014 

June 13, 2014 

CEQ and EPA HQ Site Visit 

USFS letter to USFWS conveying intent to reinitiate formal consultation 
based on an ocelot in the action area, supplement the biological assessment, 
and request conference on the effects on the northern Mexican gartersnake 
and yellow-billed cuckoo and certain proposed critical habitat 

Regional Forester issued letter responding to 101 eligible Objection letters 

September 26, 2014 Corps provided USFS with revised Habitat Mitigation and Monitoring Plan 
(HMMP) 

May 22,2015 

May 26,2015 

Ex.5 -

USFS completed Final Supplemental Information Report (revised June 2015) 
and Supplemental Biological Assessment 

USFS reinitiated formal ESA Section 7 consultation 

Deliberative Process 
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